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ChangeNumber Federal Facility Agreement and Consent Order Date
Change Control Form

M-03-92-03A Do not use blue ink. Type or print usinp black ink. 18 NOV 92

originator Robert A. Smith Phone 376-8041

Class of Change

[ 7 I- Signatories n4 11 - Project Manager ( 7 III - Unit Manager

Change Title

"Complete Vitrification Building and HWVPModify Interim Milestone M-03-03 ,
Detailed Desi gn".

Description/Justification of Change

This change request modifies the due date for interim milestone M-03-03,
"Complete Vitrification Building and HWVP Detailed Design" based on changes which
increased the scope of work. The scope of work associated with the design of the
Vitrification Building and HWVP was increased due to the incorporation of lessons
learned from DWPF (Savannah River) into the design. An evaluation performed on the
impact of this change indicates a 6-month slip in the completion of the design due to
this additional work scope. The delay in the completion of the detailed design does
not impact the completion of construction, the hot startup date, or the other interim
milestones.

Number Title Old Date New Date

M-03-03 Complete Vitrification June 1994 December 1994
Building and HWVP
Detailed Design

This milestone represents the completion of detailed design for the HWVP
Vitrification Building and the balance of the plant with the exception of the Frit/Cold
Chemical Building design (C375). Completion of detailed design is attained when design
media has been issued "Released for Construction".

This Change Request is based upon an HWVP schedule agreed to by DOE, WHC,
Fluor, UCAT, and the State of Washington Department of Ecology on November 18, 1992.
Any change to this schedule will be evaluated against this (11/18/92) schedule and any
change which may affect an interim or major TPA milestone will not be allowed unless
all parties agree to the chang e.

Impact of Change

There is no impact to other interim or major TPA milestones due to this
change. The revised date for this milestone still supports the HWVP Hot Startup in
December 1999.

Affected Documents

Hanford Federal Facility Agreement and Consent Order
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